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EPA HQ Cost Estimate 1a.
Complete Demobilization for 10 Years then Remobilization

Remove all SES Equipment.
A. AreaD.
i. Remove Sevenson equipment temporary electric back to main MCC.
ii. Remove all Sevenson equipment.
iii. Remove remaining materials (polymer, supplies, etc.)
B. AreaC.
i. Remove electric to WWTP main.
ii. Remove desanding building.
iii. Remove desanding equipment.
iv. Remove all pipe and equipment in storage.
v. Remove 12” double-wall pipe.
vi. Remove all dock floats.
C. Decontamination.
i. Equipment decontamination (labor and supplies).
ii. Wipe sampling and analysis.
Decontamination of Area D Building.
Pressure wash building top to bottom.
Clean all floor drains.
Clean all sumps.
Repaint all steel.
Bead-blast floor and re-epoxy.
Service all fans and AC/heat units.
Shut down services.
Wipe sampling and analysis of structure and floor.
emobilization of Area C.
Remove all equipment and material.
Remove truck scale, Rubb building, WWTP, and storage box trailers
Remove above-ground structures.
Wipe sampling and analysis of all equipment for shipment or storage.
Remove all underground utilities and underground piping from WWTP.
Remove road material and sample for disposal and confirmation of contamination
removal.
Cap Cells 1, 2, 3, and DDA (RCRA cap with underdrain sumps).
Grade site to drain.
Remove all trailers.
Shut down all services.
Demolish CDF 2 & 3 Sump Station, CDF 3 effluent launderer and above ground
piping.
L. Remove light pole from site
Storage of Corp-owned equipment and materials.
Annual air monitoring.
New contract cycle — USACE to supply cost.
Complete Remobilization
A. 2004 cost moved to 2020.
B. Include new locations for all operations (purchase or lease property for 2020).
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